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This chapter provides guidelines for preparing Department records and reports during the administration of a 
typical highway construction project.  It is intended to clarify and supplement the information provided in the 
standard specifications and the special provisions for each project.  
 
It is recommended that a file index be kept at all field offices if the standard ADOT filing system (FUSS) is not 
being used.  
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